FD2107  Workshop 4    14:00 Monday 31st October 2005    MRC, London

John Huthnance, Andrew Lane (POL), Richard Soulsby (HR), Andrew Manning (HR and UP), Paul Norton, Adrian Wright (ABPmer), Andrew Parsons (Defra), Edward Evans (Halcrow)
DRAFT AGENDA

1 MINUTES WORKSHOP 3 – actions/issues outstanding

2 ‘RESTRUCTURING’ OF FD2107

 Partnership changes (Delft contract, POL staff)

 Work outstanding – affected by changed partnership – reallocation,
  work now unfeasible, appropriate action

 Financial implications, changes in duration, management, contractual

3 SUMMARY OVERALL PROGRESS

 Links with FD2117

 Dissemination – newsletter, open meetings, reports, presentations, papers

 (Data requirements – item 6)

4 PROGRESS REPORTS / WORK STILL TO DO – Work Package (months)


2.1 SHELL development (10–24)






        ABP


2.2 [& 2.3] T-D modelling (10–31)






        ABP

2.4 Inverse models (9–31)







          UP

2.6 & 1.3 Linking and disseminating results from POL & HR


          HR

 Lagrangian models (9–31)


3.1 & 3.2 Surge forecasts (7–24)






          HR

3.3 Realignment (13–19)







          HR

OTHER WPs PREVIOUSLY REPORTED


1.1, 1.2 & 2.6 B-U and Lagrangian sediment models (9–24)



2.5 Analytical emulator (23)


2.7 Intercomparisons (25–30)

5 DISSEMINATION

 Publications – ECSS×2, Geomorphology, GRL

(a)–(d)



        POL
6 DATA REQUIREMENTS







         AM

7 WORKSHOP 5 concurrent with FD2117 date, place
8 AOB Close 17:15
Tea/Coffee at 15:30–15:45
Project documents, including (a)–(d), are available from www.pol.ac.uk/erp
          (Month 22)
