FD2107 

ESTUARINE MORPHOLOGICAL MODELLING

QUARTERLY PROGRESS REPORT - TO 30/09/04
WORK PACKAGE

1.1  2D MODEL (Dee,Mersey,Ribble) Flood risk

2.1  3D MODEL (Dee,Mersey,Ribble) Sediment Sensitivity

All models operational (see EstProc ppt- WAVES presentation )

Enhancement to 3D model for mixed sediments & consolidation to be  completed
'Production' (statistics) runs scheduled to start 25/10

1.3 & 2.6   HRW Sandtrack model simulation for Thames

        Animation shown at Workshop 1

RS and DP to discuss subsequent applications (including WP3)

2.4  INVERSE MODEL

Appointment of Gamage Karunarathna to commence model development

2.1 SHELL Application Framework

Adrian Wright (ABP) to visit POL 20/10/04 to discuss implementation

(DP prepared  initial outline schematic of components)

4 DATA ACQUISITION

DP visited EA Twerton    30/08
                  BGS                 10/09
                  U Plymouth      20/09
(see Reports on www)

5  Workshops,Dissemination

Meetings

14/06         FD2107,2116,2117   Stakeholder Group

23/07         FD2107   Workshop 1   ABP HQ London

1/11           FD2107    Workshop 2   ABP HQ London (scheduled)

(see www for Agendas, Minutes etc)

Papers/articles

Defra Rivers Conf (York 2005) - Abstract submitted

Defra FCD Newsletter - article to be submitted 11/04

WWW site

 DOCUMENTATION to be available in password-protected site (see attached)

D Prandle  
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